QUARTERLY CAPITAL PROJECTS STATUS REPORT
Western Kentucky University

2012-4 (October)

Reporting Agency:
Report Quarter:

Print Date:

10/19/2012

Cabinet/Agency/Project Title
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Scale-Up Compost Heat Greenhouse

South Plaza

Track and Field Facilities

Track Facilities
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ke Paths
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Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Warren 2012-2014 Planning
Warren 2012-2014 Awaiting Initiation by Agency
Warren 2012-2014 Awaiting Initiation by Agency
Warren 2010-2012 Planning
Warren 2010-2012 Complete/In Warranty 100 03/30/12 03/20/12
Warren 2012-2014 Awaiting Initiation by Agency
Warren 2012-2014 Awaiting Initiation by Agency
Warren 2012-2014 In Construction 15 07/31/14
Warren 2010-2012 In Construction 15 07/31/14
Warren 2012-2014 Awaiting Initiation by Agency
Warren 2010-2012 Design/Phase A
Warren 2012-2014 Awaiting Initiation by Agency
Warren 2012-2014 Awaiting Initiation by Agency
Warren 2012-2014 Awaiting Initiation by Agency
Warren 2012-2014 Planning
Warren 2012-2014 Awaiting Initiation by Agency
Warren 2012-2014 Awaiting Initiation by Agency
Warren 2012-2014 Awaiting Initiation by Agency
Warren 2010-2012 In Construction 0 12/31/12
Warren 2012-2014 Awaiting Initiation by Agency
Warren 2012-2014 Awaiting Initiation by Agency
Warren 2012-2014 Planning
Warren 2008-2010 Complete/In Warranty 100 08/31/12 08/31/12
Warren 2012-2014 Awaiting Initiation by Agency
Warren 2012-2014 Awaiting Initiation by Agency
Warren 2008-2010 Design/Phase A
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Interior Renovation Jones Jaggers Warren 2012-2014 Awaiting Initiation by Agency
Interior Renovations Jones Jaggers Warren 2010-2012 Planning
Interior Renovations Jones Jaggers (sub-project: HVAC Warren Complete/In Warranty 100 09/15/12 09/15/12
Upgrades)
Parking and Street Improvements - 2012-2014 Warren 2012-2014 Awaiting Initiation by Agency
Purchase Property for Campus Expansion - 2012-2014 Warren 2012-2014 Awaiting Initiation by Agency
Renovate Art Lab/Museum Warren 2012-2014 Awaiting Initiation by Agency
Renovate Big Lots Retail Space Center for Research & Dev Warren 2012-2014 Awaiting Initiation by Agency
Renovate Craig Alumni Center Warren 2012-2014 Design/Phase A
Renovate Dollar General Space at Center for Research and Warren 2012-2014 Awaiting Initiation by Agency
Development
Renovate Downing University Center Warren 2010-2012 Multiple Subprojects
Renovate Downing University Center - Phase III Scope Warren 2012-2014 Other
Increase
Comments: This is additional funding for the Phase IV Downing University Center renovation/addition. Construction %'s will be reported on
Renovate Downing University Center Phase IV.
Renovate Downing University Center (subproject: Upgrade Warren Complete/In Warranty 100 11/30/11 11/30/11
AV/Lighting and Sound System)
Renovate Downing University Center Phase IV Warren 2010-2012 Other
In 2010-2012 budget, project is entitled "Renovate Downing University Center - Phase III." According to WKU staff, project should be noted as
Phase IV. Changed in QRS.
Comments: See sub-projects for completion information
Renovate Downing University Center Phase IV (subproject: Warren 2010-2012 Complete/In Warranty 100 08/31/12 08/31/12
Bid Pkg #1, Site Utilities)
Renovate Downing University Center Phase IV (Subproject: Warren 2010-2012 Complete/In Warranty 100 08/31/12 08/31/12
Bid Pkg #2, Partial Demolition 4th Floor)
Renovate Downing University Center Phase IV (Subproject: Warren 2010-2012 In Construction 9 08/31/14
Bid Pkg #3, Major Renovation/Additions)
Renovate Downing University Center Phase IV (subproject: Warren 2010-2012 In Construction 75 08/31/14
Bid Pkg #4, PEMB Package)
Comments: Purchase and planned demolition of temporary structure to house food service during the complete renovation of Downing University
Center.
Renovate Downing University Center Phase IV (subproject: Warren 2010-2012 Complete/In Warranty 100 08/31/12 08/31/12
Bid Pkg #5, Temporary Dining Fit-Out)
Renovate Downing University Center Phase IV (Subproject: 2010-2012 Complete/In Warranty 100 08/31/12 08/31/12

Bid Pkg #6, Temporary Food Court)
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Renovate Downing University Center Phase IV (subproject:

Bid Pkg #7, Site Restoration)
Renovate Ivan Wilson Center Phase I
Renovate Kentucky Building
Renovate Kentucky Building Design

Renovate Movie Theater Space at Center for Research and
Development

Renovate Radcliff Regional Center
Renovate Science Campus, Phase IV

Renovate Science Campus-Phase II (subproject - Phase C:
Renovate Thompson Center Wing)

Renovate Science Campus-Phase II (subproject - Phase D:
Demolish Thompson North Wing)

Renovate Tate Page Hall

Replace Building Ford College Business - Grise Hall
Phase I

Replace Underground Infrastructure - Steam/Electric
Underground Infrastructure Repair and Replacement

Underground Infrastructure Repair and Replacement
(Subproject: Campus Steamline Repairs)

Underground Infrastructure Repair and Replacement
(Subproject: Hilltop Electrical Upgrade)

Upgrade Campus Retaining Walls

Upgrade Coal Boiler to MACT Standards

Comments: Feasibility study and options analysis underway.

Upgrade Steam Plant Air Quality System (Subproject:
Purchase and Install gas boiler)

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Warren 2010-2012 Planning
Warren 2008-2010 Complete/In Warranty 100 08/24/12 08/24/12
Warren 2012-2014 Awaiting Initiation by Agency
Warren 2008-2010 In Construction 75 07/31/13
Warren 2012-2014 Awaiting Initiation by Agency
Warren 2012-2014 Awaiting Initiation by Agency
Warren 2012-2014 Awaiting Initiation by Agency
Warren 2004-2006 Design/Phase C
Warren 2004-2006 Design/Phase C
Warren 2012-2014 Awaiting Initiation by Agency
Warren 2008-2010 Design/Phase B
Warren 2012-2014 Awaiting Initiation by Agency
Warren 2010-2012 Planning
Warren 2010-2012 Complete/In Warranty 100 11/30/11 11/30/11
Warren 2010-2012 Design/Phase A
Warren 2012-2014 Awaiting Initiation by Agency
Warren 2012-2014 Other
Warren 2008-2010 Complete/In Warranty 100 12/05/11 12/05/11

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund) .
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